COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 31/ 2018

ESTI MATE SUMVARY 06:15: 29
CONTI D: C20063 ESTI MATE NO. 0008 FI NL SPEC YR 2005
PCN: 20063- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 78.5 DAYS TIME ALLOW 79 CALENDAR DAYS
SH 74 - MM 0.894 TO 6. 720 PERCENT TI ME: 99. 37 ORI G TI ME ALLOW 45 CALENDAR DAYS

PRQIECT NO STA 0741-019
SH 74 EL RANCHO TO EVERGREEN OVERLAY

NAME OF ROAD:
PRQIECT COUNTI ES: JEFFERSON

CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 12/31/ 2018 DATE TIME STARTED 10/17/2016
14802 W 44th AVE. DATE LET 08/ 11/ 2016 DATE WORK BEGAN 10/ 17/2016
DATE AWARDED 09/ 22/ 2016 DATE TI ME SToPPED 06/ 14/2018
DATE CONTRACT EXECUTED 10/ 06/2016 DATE ACCEPTED 06/ 14/ 2018
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 10/17/2016
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 5,737, 105.42 PARTI Cl PATI NG $  5,737,105.43 $ 0.00
AWARD PRQJECT AMI:  $ 5,879, 626.50 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 5,737, 105. 43 0.00
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,737, 105. 43 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 88, 194. 40
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 5,737, 105. 43 88, 194. 40
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 5,737, 105. 43 88, 194. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8s,104.40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0006

0010

0015

0020

0025

0030

0035

0040

0041

0045

202- 00010

202- 00200

202- 00203

202- 00206

202- 00240

202- 00250

202- 00504

202- 00860

202-01130

202- 01300

202-01170

C20063

20063- BI D
STA 0741-019

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Tree

Rem Si dewal k

*Renpoval of Curb and Cutter

*Rermoval of Concrete Curb Ranp

*Renpoval of Asphalt Mt (Pl aning)

*Rermoval of Pavenent Marking

Renoval of Expansion Device

*Rermoval of Pedestrian Push Button

*Renoval of Guardrail Type 3

Rem End Anchor age

*Renoval of Guardrail Type 7

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
13. 000
EACH
945. 00000
279. 000
sy
19. 72000
160. 000
LF
50. 00000
70. 000
sy
45. 00000
232, 514. 000
5%
3. 36000
0. 000
SF
2. 10000
186. 000
LF
85. 00000
0. 000
EACH
250. 00000
150. 000
LF
12. 60000
2.000
EACH
220. 00000
860. 000
LF

25. 00000

Page 2
ESTI MATE RUN 12/ 31/ 2018
06: 15: 29

PREV QTY/
QTY TH'S PERI OD THI S

QrY TO DATE ANMOUNT

13. 000
0. 000 0.00

13. 000 12, 285. 00

279. 000
0. 000 0. 00

279. 000 5, 501. 88

160. 000
0. 000 0.00

160. 000 8, 000. 00

70. 000
0. 000 0. 00

70. 000 3, 150. 00

232, 514. 000
0. 000 0.00

232,514. 000 781, 247. 04

0. 000
0. 000 0. 00
0. 000 0. 00

186. 000
0. 000 0.00

186. 000 15, 810. 00

0. 000
0. 000 0. 00
0. 000 0. 00

150. 000
0. 000 0.00

150. 000 1, 890. 00

2.000
0. 000 0. 00
2.000 440. 00

860. 000
0. 000 0.00

860. 000 21, 500. 00



CONTI D: C20063 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20063-BI D ESTI MATE RUN 12/ 31/ 2018
PRQJECT: STA 0741-019 ESTI MATE NO 0008 06: 15: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0050 202- 04002 Cl ean Cul vert 0. 000 0. 000
EACH 0. 000 0.00
3, 500. 00000 0. 000 0. 00
0055 202- 04005 Cl ean Val ve Box 6. 000 6. 000
EACH 0. 000 0. 00
190. 00000 6. 000 1, 140. 00
0060 203-00000 *Uncl assified Excavation 9, 300. 000 9, 300. 000
cY 0. 000 0.00
53. 50000 9, 300. 000 497, 550. 00
0065 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0.00
0070 203-01597 *Pot hol i ng 2.000 2.000
HOUR 0. 000 0. 00
315. 00000 2.000 630. 00
0075 203-02330 Labor er 6. 000 6. 000
HOUR 0. 000 0. 00
45. 00000 6. 000 270. 00
0080 208-00002 *Erosion Log Type 1 (12 Inch) 1, 372. 000 1,372.000
LF 0. 000 0.00
7.50000 1, 372. 000 10, 290. 00
0085 208- 00035 *Aggr egat e Bag 119. 000 119. 000
LF 0. 000 0. 00
11. 55000 119. 000 1,374.45
0090 208-00041 *Rock Check Dam 0. 000 0. 000
EACH 0. 000 0.00
1, 780. 00000 0. 000 0. 00
0095 208- 00046 Pre-fabricated Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
4, 500. 00000 2.000 9, 000. 00
0100 208-00051 *StormDrain Inlet Protection (Type I) 50. 000 50. 000
LF 0. 000 0.00

21. 00000 50. 000 1, 050. 00



CONTI D

ROADWAY

CAT NO0200

0105 208-00070

0110

208- 00207

0115

208- 00207

0120

210- 00810

0125

210- 00860

0130

210- 01000

0135

210- 04050

0140

212- 00006

0145

212-00032

0150

213- 00002

0155 213-00061

C20063
20063-BI D
STA 0741-019

| TEM
DESCRI PTI ON

*Vehi cl e Tracki ng Pad

*Er osi on Control

Management

*Er osi on Control

Managenent

*Reset

Ground Sign

Pedestrian Push Button

*Reset

*Reset

Fence

Adj ust

Val ve Box

*Seedi ng (Native)

*Soi |

Condi ti oni ng

*Mul chi ng (Weed Free Hay)

*Mil ch Tackifier

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0

008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
2, 750. 00000
12. 000
DAY
445. 00000
0. 000
DAY
445, 00000
0. 000
EACH
280. 00000
0. 000
EACH
100. 00000
712. 000
LF
17. 50000
0. 000
EACH
230. 00000
0. 600
ACRE
9, 000. 00000
0. 600
ACRE
17, 500. 00000
0. 600
ACRE
12, 500. 00000
113. 000
LB

45. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

12. 000
0. 000
12. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 600
0. 000
0. 600

0. 600
0. 000
0. 600

0. 600
0. 000
0. 600

. 000
0. 000
. 000
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ESTI MATE RUN 12/ 31/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

06: 15: 29

AMOUNT

5, 340

12, 460

5, 400

10, 500

7,500

5, 085

.00

00

.00

.00

.00

00

.00

00

00

00

00



CONTI D: C20063 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20063-BI D ESTI MATE RUN 12/ 31/ 2018
PRQJECT: STA 0741-019 ESTI MATE NO 0008 06: 15: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 214-00000 *Landscape Mai nt enance 0. 000 0. 000
LS 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0165 240- 00000 *W1dlife Biologist 5. 000 5. 000
HOUR 0. 000 0. 00
130. 00000 5. 000 650. 00
0170 240-00010  *Renpval of Nests 2. 000 2.000
HOUR 0. 000 0. 00
420. 00000 2.000 840. 00
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
235. 00000 0. 000 0.00
0180 403-00800 Ener gency Pot hol e Repair 16.170 16.170
TON 0. 000 0. 00
860. 00000 16. 170 13, 906. 20
0185 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 31, 821. 350 31, 821. 350
TON 0. 000 0. 00
88. 30000 31, 821. 350 2,809, 825. 21
0190 411-10255 Emul sified Asphalt (Sl ow Setting) 9, 152. 000 9, 152. 000
GAL 0. 000 0. 00
6. 50000 9, 152. 000 59, 488. 00
0195 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 186. 000 186. 000
LF 0. 000 0. 00
330. 00000 186. 000 61, 380. 00
0200 606-00301 *CQuardrail Type 3 (6-3 Post Spacing) (31 in. M) 119. 000 119. 000
LF 0. 000 0. 00
45. 00000 119. 000 5, 355. 00
0205 606-00710 *Quardrail Type 7 (Style CA) 904. 000 904. 000
LF 0. 000 0. 00
62. 50000 904. 000 56, 500. 00
0210 606-01340 *End Anchorage Type 3D 1. 000 1.000
EACH 0. 000 0. 00

1, 480. 00000 1. 000 1, 480. 00



CONTI D: C20063 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20063-BI D ESTI MATE RUN 12/ 31/ 2018
PRQJECT: STA 0741-019 ESTI MATE NO 0008 06: 15: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 606-02003 *End Anchorage (Nonfl ared) 1. 000 1.000
EACH 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
0220 607-11525 *Fence (Pl astic) 661. 000 661. 000
LF 0. 000 0. 00
4. 30000 661. 000 2,842.30
0225 608-00000 *Concrete Sidewal k 920. 000 920. 000
5% 0. 000 0. 00
68. 90000 920. 000 63, 388. 00
0230 608-00010 *Concrete Curb Ranp 255. 000 255. 000
SY 0. 000 0. 00
161. 50000 255. 000 41, 182. 50
0235 608-00015 *Det ect abl e War ni ngs 58. 000 58. 000
SF 0. 000 0. 00
83. 55000 58. 000 4,845. 90
0236 612-00041 Delin (Flex) (Ty I) 6. 000 6. 000
EACH 0. 000 0. 00
117. 00000 6. 000 702. 00
0240 613-07000  *Pull Box (Special) 25. 000 25. 000
EACH 0. 000 0. 00
535. 00000 25. 000 13, 375. 00
0241 613-07003 Type Three Pull Box 2.000 2.000
EACH 0. 000 0. 00
775. 00000 2.000 1, 550. 00
0245 614-00012 *Sign Panel (Cass I1) 0. 000 0. 000
SF 0. 000 0. 00
35. 30000 0. 000 0. 00
0250 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 0. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0255 614-72875  *Loop Detector Wre 7,284. 000 7,284.000
LF 0. 000 0. 00

4. 75000 7,284.000 34,599. 00



CONTI D: C20063 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20063-BI D ESTI MATE RUN 12/ 31/ 2018
PRQJECT: STA 0741-019 ESTI MATE NO 0008 06: 15: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 626-00000 *Mobi | i zation 1. 000 1.000
LS 0. 000 0.00
490, 000. 00000 1. 000 490, 000. 00
0265 626-01103 *Public Information Services (Tier II1) 1. 000 1.000
LS 0. 000 0. 00
7,650. 00000 1.000 7,650. 00
0270 627-00008 *Modi fi ed Epoxy Pavenent Marking 668. 000 668. 000
GAL 0. 000 0.00
112. 00000 668. 000 74,816. 00
0275 627-00011 *Pavement Marking Paint (Waterborne) 1, 048. 000 1, 048. 000
GAL 0. 000 0. 00
44. 75000 1, 048. 000 46, 898. 00
0280 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 4,293. 000 4,293. 000
SF 0. 000 0.00
17. 15000 4,293. 000 73,624.95
0285 627-30324  *Preformed Plastic Pavement Marking (Wrd-Synbol) 1, 255. 000 1, 255. 000
Type |
(e ) SF 0. 000 0. 00
28. 25000 1, 255. 000 35,453. 75
0290 627-30329  *Preformed Plastic Pavement Marking (Xwal k-Stop Line) 5, 682. 000 5, 682. 000
Type
(e SF 0. 000 0. 00
14. 55000 5, 682. 000 82,673. 10
0295 630-00000  *Flaggi ng 1, 152. 000 1, 152. 000
HOUR 0. 000 0. 00
29. 45000 1, 152. 000 33, 926. 40
0296 630-00003 Uni forned Traf Ctrl UTC Added 830. 000 830. 000
HOUR 0. 000 0. 00
110. 00000 830. 000 91, 300. 00
0300 630- 00007 *Traffic Control Inspection 61. 000 61. 000
DAY 0. 000 0. 00
95. 00000 61. 000 5, 795. 00
0305 630-00012 *Traffic Control Management 82. 000 82.000
DAY 0. 000 0. 00

825. 00000 82. 000 67, 650. 00



CONTI D: C20063 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20063-BI D ESTI MATE RUN 12/ 31/ 2018
PRQJECT: STA 0741-019 ESTI MATE NO 0008 06: 15: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0310 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
35. 30000 0. 000 0. 00
0315 630-80341  *Construction Traffic Sign (Panel Size A) 10. 000 10. 000
EACH 0. 000 0. 00
35. 30000 10. 000 353. 00
0320 630-80342  *Construction Traffic Sign (Panel Size B) 23. 000 23. 000
EACH 0. 000 0.00
35. 30000 23.000 811. 90
0325 630-80343 *Construction Traffic Sign (Panel Size C 11. 000 11. 000
EACH 0. 000 0. 00
35. 30000 11. 000 388. 30
0330 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0.00
1, 885. 00000 2.000 3,770.00
0335 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 1. 000
Type
ype) EACH 0. 000 0. 00
475. 00000 1.000 475. 00
0340 630-80360  *Drum Channel i zi ng Device 15. 000 15. 000
EACH 0. 000 0. 00
40. 00000 15. 000 600. 00
0345 630-80380 *Traffic Cone 100. 000 100. 000
EACH 0. 000 0. 00
10. 00000 100. 000 1, 000. 00
0350 630-80510  *Mbbile Paverment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
1, 825. 00000 1. 000 1, 825. 00
0355 630-85020 *Mbbi | e Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
11, 800. 00000 1.000 11, 800. 00
0360 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



Page 9
ESTI MATE RUN 12/ 31/ 2018
06: 15: 29

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

0. 000
0. 000 0.00
0. 000 0.00

4, 980.
0. 000 0. 00
450

450

4, 980. 4, 980. 45

45,712
0. 000 0.00

970

45,712. 970 45,712. 97

10, 711. 830
0. 000 0. 00
10, 711. 83

10, 711. 830

. 000
0. 000 0.00

. 000 640. 00

-33,072
0. 000 0. 00

710

-33,072.710 -33,072.71

0. 000
0. 000 0.00
0. 000 0.00

5,653, 605.42 $ 0.00$ 5, 653, 605. 42

1. 000
0. 000 0. 00

1. 000 42, 000. 00

1. 000
0. 000 0.00

1. 000 39, 000. 00

1. 000
0. 000 0. 00
1.000 2, 500. 00

CONTI D: C20063 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20063- Bl D
PRQIECT STA 0741-019 ESTI MATE NO 0008
CURRENT
REF | TEM | TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADVWAY
0365 700-70011 F/ A Partnering 0. 000
FA
1. 00000
0370 700-70016 F/ A Fuel Cost Adj ustnment 4,980. 450
F A
1. 00000
0375 700-70018 F/ A Roadway Snpot hness | ncentive 45,712. 970
FA
1. 00000
0380 700-70019 F/ A Asphalt Cenent Cost Adjustnment 10, 711. 830
F A
1. 00000
0385 700-70021 F/ A On-The-Job Trai nee 640. 000
HOUR
1. 00000
0390 700-70025 F/ A Quality Incentive Paynent -33,072.710
F A
1. 00000
0395 700- 70380 F/ A Erosion Control 0. 000
FA
1. 00000
CAT 0200 CURRENT AMT $
CAT NO0400 CE BID I TEMS
0400 620-00005 Field Ofice (Special) 1. 000
EACH
42, 000. 00000
0405 620-00012 Field Laboratory (C ass 2) 1. 000
EACH
39, 000. 00000
0410 620-00020 Sanitary Facility 1. 000
EACH
2,500. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

5,737,105.42 $ 0.00$ 5,737, 105. 42



